

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                              |
|---------------|--------------------------------------------------------------|
| Date          | 31 July 2026                                                 |
| Team ID       | Team 1                                                       |
| Project Name  | Automated Network Request Management through Service Catalog |
| Maximum Marks | 5 Marks                                                      |

### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to view the product backlog and sprint schedule.

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                                  | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|------------------------------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Request Submission            | USN-1             | As an employee, I can submit a network access/change request via the Service Catalog.                                              | 3            | High     | Developer    |
| Sprint-1 |                               | USN-2             | As an employee, I will receive a confirmation once my request is submitted.                                                        | 1            | High     | Developer    |
| Sprint-1 | Approval Routing              | USN-3             | As a manager, I can view pending network requests under My Approvals.                                                              | 2            | High     | Developer    |
| Sprint-1 |                               | USN-4             | As a manager, I can approve or reject a request with comments.                                                                     | 3            | High     | Developer    |
| Sprint-1 | Fulfillment                   | USN-5             | As an IT/Network team member, I receive an auto-created Catalog Task when a request is approved.                                   | 3            | High     | Developer    |
| Sprint-2 | Fulfillment                   | USN-6             | As an IT/Network team member, I can update and close the fulfillment task.                                                         | 2            | Medium   | Developer    |
| Sprint-2 | Escalation                    | USN-7             | As the system, I automatically raise an Incident when a request cannot be fulfilled due to a capacity or security policy conflict. | 3            | Medium   | Developer    |
| Sprint-2 | Notifications                 | USN-8             | As an employee, I receive an email when my request is approved.                                                                    | 1            | Medium   | Developer    |
| Sprint-2 |                               | USN-9             | As an employee, I receive an email when my request is rejected, with the reason.                                                   | 1            | Medium   | Developer    |
| Sprint-2 | Status Tracking               | USN-10            | As an employee, I can view my request status under My Requests.                                                                    | 2            | Medium   | Developer    |
| Sprint-2 | Security                      | USN-11            | As an admin, I can restrict request visibility using role-based ACLs.                                                              | 3            | Low      | Developer    |
| Sprint-2 |                               | USN-12            | As an admin, I can configure cross-scope access for the application.                                                               | 2            | Low      | Developer    |
| Sprint-2 |                               | USN-13            | As a tester, I can execute UAT scenarios and fix identified issues.                                                                | 2            | Low      | Developer    |

### Project Tracker, Velocity & Burndown Chart (4 Marks)

| Sprint | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed | Sprint Release Date (Actual) |
|--------|--------------------|----------|-------------------|---------------------------|------------------------|------------------------------|
|--------|--------------------|----------|-------------------|---------------------------|------------------------|------------------------------|

|          |    |        |             |             |    |             |
|----------|----|--------|-------------|-------------|----|-------------|
| Sprint-1 | 12 | 6 Days | 03 Feb 2026 | 08 Feb 2026 | 12 | 08 Feb 2026 |
| Sprint-2 | 16 | 6 Days | 10 Feb 2026 | 15 Feb 2026 | 16 | 15 Feb 2026 |

### Velocity:

With a 6-day sprint duration and a total of 28 story points completed across 2 sprints, the team's average velocity (AV) is calculated as:

**Average Velocity (AV) = Total Story Points Completed / Number of Sprints = 28 / 2 = 14 Story Points per Sprint**

### Burndown Chart:

A burndown chart is a graphical representation of work remaining versus time, commonly used in Agile/Scrum to track sprint progress. For this project, actual work completed matched the planned story points in both sprints, indicating the burndown line reached zero on the planned end date each sprint.

### Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>